CITY OF DANBURY

155 DEER HILL AVENUE
DANBURY, CONNECTICUT 06810
(203) 797-4537 FAX (203) 796-1586

MAYOR PUBLIC WORKS DIRECTOR
Honorable Mark D. Boughton Antonio ladarola, P.E.

August 24, 2015

Honorable Mayor Mark D. Boughton

Honorable Members of the Danbury City Council
155 Deer Hill Avenue

Danbury, CT 06810

RE: Monthly Report for July 2015
Dear Mayor Boughton and Members of the City Council:
| am pleased to present the Public Works Department report for the month of July.

Planning and preparation for paving work is well underway. The Highway Division is doing a
considerable amount of drainage work in advance of the actual paving. Shelter Rock Road, Eagle
Road and Plumtrees Road paving is completed. We appreciate the positive feedback from the
residents on the much improved road surfaces. The crew put in very long days and nights to
complete the project in order to have as little disruption to the traveling public as possible. In
addition to their regularly scheduled work activities, all divisions have planned summer projects
which are also well under way. There is a strong focus on getting the paving and curbing projects
at the schools completed prior to opening day. The Public Buildings Division is working very
hard to complete the audio system and transformer projects at Danbury High School prior to the
return of the students.

Please take a few moments to review the Division reports for a full scope of the many activities
and projects in which the Public Works Department are engaged.

Should you have any questions regarding any of the separately submitted division reports, please
call me at 203-797-4537.



Construction Services Report submitted by Thomas Hughes 111, Superintendent:

Osborne Street at Fifth Street Traffic Signal Installation: ConnDot project 34-344,
Construction Services has been approved by ConnDot to perform the contract administration and
inspection of the project, eliminating the need to hire an outside consultant. The contractor, A.M.
Rizzo, has completed the punch list and the project is complete. We are in the process of closing
the project out with ConnDot.

Mill Ridge: Rizzo Corporation is completing several change orders for additional work at the
City of Danbury’s request. The punch list work has been completed; we are reducing the
retainage to 2% as per the contract specifications. The project is in the close-out phase. The
retainage will be released with the exception of the Mechanical & Electrical which will be held
to August 2016 per the contract documents.

Stadley Rough School: Rizzo Corporation has completed the punch list work. We are reducing
the retainage as per the contract specifications to 2%. The project is in the final close-out phase.
The retainage will be released with the exception of the Mechanical & Electrical which will be
held to August 2016 per the contract documents.

Shelter Rock School: Rizzo Corporation is in the process of completing some additional change
order work requested by the City of Danbury. The punch list work has been completed; we are
reducing the retainage to 2% as per the contract specifications The project is in the final closeout
phase. The retainage will be released with the exception of the Mechanical & Electrical which
will be held to August 2016 per the contract documents.

Park Avenue School: Worth Construction has resolved all but one item on their extensive punch
list issued. We met with Worth Construction and reviewed the remaining open item on their
punch list replacing defective carpet tile by the manufacturer which is scheduled to be completed
in the next several weeks. There were two possible items being considered as additions to the
contract replacing the existing old media center and cafeteria roofs and two boilers. The plans
were forwarded to the contractor. The contractor submitted proposals for the additional above
mentioned work that came in significantly above the estimated costs. The architect and the city
cannot accept Worth’s proposals. We will be looking to place this work out to bid in the future.

Spring Street Sidewalk & Paving: The contract has been awarded to GEG Construction and a
pre-construction meeting was held on August 28, 2014. The project is 100% complete, on
schedule, and within budget. The project is in the last stage of closeout. This project was
designed in-house by the City of Danbury Engineering Division and is being administrated by
the Construction Services Division.




Foster Street Sidewalks, Drainage & Paving: This project was bid and awarded to GEG
Construction with a fall start. The project was designed in-house by the City of Danbury
Engineering Division and will be administrated by the Construction Services Division. The
project was substantially complete on schedule. The pavement markings have been installed and
the signage is in place. Foster Street has now become a one way street from West Street to
Wooster Street. The contractor is completing the punch list, we are in the process of the project
close out phase.

Mill Ridge Artificial Field: Working with the Engineering Division on the field design. Friar
Associates has been hired to design the field. The project was bid and will be awarded to H.I.
Stone, a pre-construction & utility meeting was held on 4/02/15. The field is substantially
complete the ribbon cutting ceremony is scheduled for 8/25/15. The project was completed on
schedule and within budget.

357 Main Street: Construction Services has hired Fuss & O’Neil from our on-call bid to
perform the Pre-Demo Environmental Survey of the structure which has been completed. Fuss &
O’Neil prepared the demolition specifications / plan and bid documents for the demolition phase
of the project bid was awarded to Cherry Hill Construction the low bidder. The demolition has
been completed on schedule and within budget. We are awaiting the closeout documents and will
close out the demolition phase of the project.

Croshy Street Bridge: The bridge rehabilitation project was bid and will be awarded to Dayton
Construction Company. We have been working with the Engineering Division to finalize the
project logistics and will be performing the Contract Administration / Management of the
project.. Dayton Construction Company is 90% complete with phase one of the bridge
reconstruction project. Project is on schedule and within budget presently.

Tarrywile Park Equipment Garage: We have been working with the Park Authority on several
projects. The Purchasing Department forwarded a state approved contractor from CREAC which
has submitted the bids on both projects. We have valued engineered the Equipment Garage
Project to fit into the Park Authority’s budget. The Authority has given their approval. The
purchase order issued and the Notice to Proceed have been issued. The contractor has 120 Days
to complete the project. The contractor has acquired all the necessary permits and has started the
construction we expect a September completion.

Tarrywile Park Carriage House: Assisting the Park Authority, we have placed together a
scope of work for repairs to be made to the Carriage House. The work will be funded through a
LOCIP grant we expect to start this work in September.

Kenosia Park, Spray Park: We received the final permits in August from the CT Department
of Health and City of Danbury Inland Wetlands approval. The contractor has mobilized a ground
breaking ceremony was held on August 24, 2015. We expect the project to be completed early
fall.




Engineering Report submitted by Farid L. Khouri, P.E., City Engineer:

The following assessment projects are the only projects pending on the list based on residents’
petitions. Our office will evaluate these projects and will notify benefitted property owners.

1. Butternut Lane, Bayberry Lane and Boxwood Lane Sanitary Sewer Extension: Working
on preliminary design and cost estimate.

2. Hawley Road Extension Sanitary Sewer Extension: Working on preliminary design and
cost estimate.

Croshy Street Bridge: Contracts specifications, design and permits for the bridge have been
completed. Our office obtained wage rates for bidding. The Bridge was bid out and awarded to
Dayton Construction Company. Work on the bridge has started and is expected to be completed
by the end of the year.

Spring Street: The project consists of neighborhood enhancement work to sidewalk and
pavement improvements. Sidewalk work has been completed. Project has been completed and
approved.

Foster Street Neighborhood Improvement: In-house design and survey to Foster Street from
West Street to West Wooster Street, Boughton Street and Bank Street were completed and the
project was awarded after the City reviewed the bids. CDBG approved funding. Project is
100% complete.

Westville Avenue Neighborhood Improvement:

In house design and survey to Westville Avenue from Hakim Street to Lake Avenue is complete
and will be funded by CDBG. Work will include new sidewalks, drainage and intersection
modifications and alignment to Westville Avenue and Highland Avenue.

We are waiting on all releases from property owners. Project to be bid out later in the summer.

Expansion of Danbury High School: The City hired one of our on-call architects to develop a
master plan and facilities study for reorganizing, constructing an addition to the freshman
quadrant at Danbury High School and developing improvements on various components to the
building. City officials met with the Board of Education to discuss the scope of the project. The
project was presented to City Council and referred to an Ad Hoc committee. Ad Hoc met and
voted in favor of the expansion and will be presented to City Council for a vote. Our office is
assisting in preparing the necessary documents for State applications and bonding information.
The City Council voted on the funds and referred it to a referendum which was passed. We
applied for the State grant and solicited proposals from on-call architects for the work. The
Architect’s proposals were submitted and are being reviewed.

Traffic Light — Lake Avenue/Shannon Ridge: City bid the project and selected a local
contractor to perform the work. Preconstruction meeting was conducted and work is 98%
underway. The light was put into operation and the project will be completed in summer 2015.




Mill Ridge All-Purpose Field: The City has selected an architect to design a synthetic all
purpose field on the grounds of the new Westside Middle School Academy. The project is 100%
designed, permitted and bids were opened and the project was awarded to H.l. Stone
Construction. Construction has begun. The field should be ready for use at the beginning of the
new school year 2015/2016 which is in September, 2015.

Fire Training Classrooms Building:

Our office engaged the services of our on-call architect to design and prepare the necessary
documents to bid the project for new training classrooms. Our office prepared the survey and
civil design to the site along with handling the permitting process before the start of construction.
All permits are in place for Phase | and construction is underway. We are working with the City
Fire Department on completing all requirements for the design of Phase 1.

Various School Roofs:

Our office assisted the architect and Public Buildings in compiling and completing the required
State Facility documents necessary for filing with the State for reimbursement. The four schools
are:

South Street School

Hayestown Avenue School
King Street Intermediate School
Rogers Park School

N =

The City received State approval for reimbursement for all schools and all roofs are under
construction.

Dog Park:
Our office is preparing the necessary civil design and survey required for the site plan approval

along with filing all permits to construct the park. Public Hearing was held to approve revised
ordinance for a dog park. City Council voted for the ordinance to go to a public vote.

Kenosia Spray Park:
Our engineers will work with various City departments to secure the necessary approvals of site
plan and permits. Permits were secured and construction to the Spray Park is underway.

Various Bridges:

The scope of work to replace Reservoir Street, Jefferson Avenue revisions and Mountainville
Avenue bridges has been prepared and submitted to our on-call bridge engineers for pricing.
Both bridges will be replaced to meet current bridge design standards. Projects were awarded
and we will work on in-house survey for the bridge engineers to design replacement bridges.
Maintenance repairs to the Pine Mountain Bridge are also underway and will be completed by
the end of the summer.




White Street/L ocust Avenue Intersection:

The City and State met to discuss the feasibility of a new $ 6,000,000 project to improve traffic
movements from Meadow Street to 5" Avenue. The State is working with the City to secure the
best funding.

Hearthstone Castle Engineering Study:
Our office is assisting the Planning Department with the feasibility study to protect Hearthstone
Castle from further deterioration. 100% of plans were completed and will be submitted.

Traffic Engineer and his Technicians: are reviewing several road improvement projects with
the State of Connecticut D.O.T. and are working on various land-use development plans. They
are also handling public complaints and routine repairs and maintenance of traffic control signal
devices and pavement markings.

Staff Engineers: are reviewing various site plans, water and sewer applications, special
exception applications, and subdivision applications for various land-use approvals of on-going
development projects throughout the City. Field inspections of sanitary sewer, water mains and
new roads are performed regularly on various developments. The Staff Engineers also review
various drainage problems which may include site visits, analysis and design.

Survey Crew verifies various R.O.W., and prepares surveys and easements for in-house design
of City Projects, and assists other divisions in locating utilities in the field

Should you have any questions regarding this report or any other issues related to our
Engineering Division, please do not hesitate to contact me at (203) 797-4641.

Highway Division Report submitted by Duke Hart, Superintendent of Public Services:

July proved to be a very busy month for the Highway Division. The construction crews were
involved with basin repairs and upgrades to City roads including: Eagle Road, Shelter Rock and
Plumtrees Road in preparation for paving. The entire Highway, Equipment Maintenance and
Forestry Divisions worked several overnights milling and preparing for the paving operation.
Catch basin cleaning progressed throughout the month.

A beaver dam was removed from a City drainage system on Old Mill Plain Road. Weather
permitting, a crew is dispatched on a daily basis patching potholes or repairing aprons and curbs.
The street sweeping program was completed by the middle of the month, however the sweepers
are deployed to sweep after storms to clean up wash-outs from heavy rains. Repairs to washed
out areas were made at several locations. The sign crew was busy with the installation of five
new signs, nine replacement and numerous repairs due to accidents and vandalism. The trash
cans are emptied and litter and illegal dumping collected on a daily basis in the downtown area.
The recycling truck remains a popular destination for the residents.

Should you have any questions regarding this report, please feel free to contact me at 203-797-
4605.



Parks Maintenance Report submitted by Duke Hart, Superintendent of Public Services:

In the month of July the Park Division continued with their mowing programs for the City’s
parks and schools. The ball fields are maintained for the various sporting events that take place
daily. The Divison also prepared the Little League Fields for tournaments. On Thursdays and
Mondays, the division is busy with the preparation and cleaning of the City Center Green, Post
Office Walk, lves Street and Kennedy Park areas for the scheduled weekend activities. The
Danbury Town Park beach raked and patrolled daily in order to provide a safe and clean
environment for the residents to enjoy.

Should you have any questions regarding this report, please feel free to contact me at 203-796-
1558.

Forestry Division Report submitted by Mark Miller, Foreman:

The Forestry Division was pleased to assist the students at Hayestown Avenue School with a
project to plant a sugar maple tree at the town park. The crew also repaired the netting at the
Westerners Field in Rogers Park.

During the month of June removals, cut-backs and trimming were performed at the following
locations: Spring Street, Lakeside Avenue, Granier Drive, Dr. Aaron Samuel’s Boulevard,
George Street, the dog pound, Camp Thunderbird, Beechwood Drive, Hayestown Avenue,
Hatters Park, and Great Plain Road. The crew responded to tree calls at the following locations:
Hamilton Drive, Driftway Point Road, Middle River Road, Franklin Street and South Street.
Tree work was performed under bridges to remove blockages. We also worked with Eversource
doing tree removals at Westville Avenue and Highland Avenue for intersection improvements.

Should you have any question regarding this report, please contact me at 203-797-46009.

Public Buildings Report submitted by Rick Palanzo, Superintendent

City Hall: The first and second floor at City Hall carpet has been completed. Our next phase is
the third floor, Mayors office and corridor.

Farrington Woods Park — Westside Open Space: | am having trouble getting a fair price to
replace the porch at the main house, but will keep on looking. The lead abatement/encapsulement
on the exterior paint of the Main House has been approved and will proceed for all exterior
portions of the house except for the front porch which will be abated/encapsulated when the
porch replacement has concluded.

Danbury Public Schools: The transformer project at Danbury High School is well underway.
Shock Electric is handling this project and working with Eversource to get the work completed
before the students return.

The three underground storage tanks to be replaced with above ground tanks: two schools:
Pembroke and Great Plain, and the airport, have been awarded. Work will commence when the
new tanks arrive. This work will conclude before the worst part of the heating season.



The roofs at: Hayestown, South Street, and King St. Intermediate and Rogers Park Middle
Schools are being replaced and were awarded in July. These school roofs have received state
approval for reimbursement. The bulk of the roof work will be completed before the children
return.

Replacement of the audio system at the High School auditorium began and should conclude
before the beginning of the school year.

Old Library: The replacement of the first floor heat pumps is complete. The new pumps will
improve the comfort of the workspace and do it at a lower cost!

Public Works Complex: The generator project was awarded. Work will begin when the new
generator arrives in four to six weeks. This project will eliminate smaller stand-alone generators
in favor of one large efficient generator that will supply the public works complex (upper level).

Police Building: The police building requires redundant cooling in several critical areas of the
building which would fail to operate if the areas became overheated. We have awarded the
project to SAV MOR. The project will be completed before the end of August.

General: The majority of time the Maintenance Mechanics spent this month was associated
with plumbing repairs. The repairs to the plumbing systems within the school buildings is a
never ending process.

Requests for Maintenance Service: Attached please find the statistical report of repairs and
maintenance work that the Public Buildings Mechanics engaged in during the month of June
2015.

In the month of June we received 151 new work requests and completed 115 work requests. In
reviewing this report, you will find the repair time that was expended in major work categories.
Also listed is the total number of work order hours completed.

Public Building mechanics were engaged in plumbing repairs with a total of 182.50 person-hours
dedicated to this service. The next largest area of concentration was in Electrical, utilizing
113.00 person-hours of labor. General Maintenance repairs came in as the third highest category
with 62.50 person-hours.

Should you have any questions regarding this report, please do not hesitate to contact me at 203-
797-4584. 1 am happy to discuss any portion of this report with you.

Public Utilities Report submitted by David Day, Superintendent of Public Utilities:

Enclosed is the monthly report to the Common Council for activities that took place in
July 2015. Also attached is the Public Utilities Vehicle Maintenance Report.

As of August 20, 2015 there are 26 hydrants out of service. | will be happy to review the
information with you.

Sincerely,
Antonio- Iadarola, P.E.
Director of Public Works



MEMORANDUM

DATE:  August 20, 2015

TO: City of Danbury, Common Council

FROM:  Zeadd . Doy, A, Superintendent

RE: Sanitary Sewer Collection System Maintenance— JULY 2015
Complaints: 5 Bypasses 5 Slow Running

2 Loose Manholes 2 Odor Calls

Number Received: 14

Number Completed: 14

Pipe Cleaned: 3,500 LFT

Gallons of Water Used: 25,000 Gal

Pipe Inspected: 3,500 LFT

COMMENTS:



CITY OF DANBURY
PUBLIC BUILDINGS DIVISION
WORK REQUEST REPORT FOR JULY 2015

Work Requests received this month 151
Work Requests completed this month 115
Category Total Labor Hours
Alarms 0.00

Carpentry 14.00

Electrical 113.00

HVAC 17.50

Locksmith 0.00

Maintenance 62.50

Mechanical 41.00

Plumbing 182.50

Roofing 27.50

Snow Plowing 0.00

Labor Hours City Buildings 155.50

Labor Hours School Buildings 302.50



TO: City Council - City of Danbury
FROM: David Day, Superintendent of Public Utilities
DATE : August 19, 2015

RE: WATER DEPARTMENT REPORT: JULY 2015
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I. WATER PRODUCTION :

A) Margerie Water Treatment Facility : 93.1 MG.
B) West Lake Water Treatment Facility : 109.2 MG.
C) Kenosia Well Field : 0 MG.
D) Osborne Street Well Field : 0 MG.
E) Other

: 0 MG.

( MG. = Million Gallons )

Il. RAINFALL :
A) Month : 6.4 inches
B) Past 12 Months (running total) : 40.0 inches
C) Current Year (Jan.- Current Mo.) : 24.9 inches

Il. WATER STORAGE : date: 8/1/2015

Current Reading Historical Average

A) East Lake Reservoir : 96.1 % 88.5 %
B) Margerie Lake Reservoir : 98.1 % 91.0 %
C) West Lake Reservoir : 95.3 % 91.6 %
D) Total
: 96.6 % 90.9 %

IV. WATER PUMPED :
A) Park Avenue Pump Station : 0 MG.

B) Padanaram(High School) Pump Station : 6.39 MG.




C) Shelter Rock Pump Station : 3.05 MG.

D) WestConn Pump Station : 1.70 MG.
E) Margerie Pump Station : 1.42 MG.
F) Pleasant Acres: 1.60 MG.
G) Nabby Road: 1.87 MG.
H) Harvest Hill: 1.29 MG.
1) West Lake High Service : 60.0 MG.
J) Total Water Pumped (A-1) : 77.3 MG.

( MG. = Million Gallons )

V. WATER TRANSFERRED :

A) East Lake to Margerie Reservoir : 0 MG.
B) Padanaram to Margerie Reservoir : 0 MG.
C) Kohanza to West Lake Reservoir : 0 MG.

D) Kenosia Diversion to West Lake

Reservoir : 0 MG.
E) Kenosia Wells to West Lake Reservoir : 0 MG.
F) Total Water Transferred (A-E): 0.0 MG.

( MG. = Million Gallons )

VI. ALGAE CONTROL :

A) Margerie Reservoir - 7,000 pounds copper sulfate
B) West Lake Reservoir - 3600 pounds copper sulfate
C)

VIl. SURVEY OF WATER SOURCES :

A) Daily testing of treated and untreated water by water quality laboratory

B)

)

VIIl. SUPERINTENDENTS NOTES :
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WATER
To: David Day, P.E., Supt. of Public Utilities, City of Danbury
From: Walter Royals, Project Manager Walter Royals
Subject:  WPCP Report For Month of: Jul '15
Date: 8/19/2015
l. Wastewater Treatment:
A) Sewage Processed: 9.3  MGD (Daily Avg) 287.8 Million Gallons Total
B) Septic Waste Processed: 852,350 Gallons Total
C) Sludge Pumped To Digesters: 451,703 Pounds Total
1. Wastewater Quality Influent Effluent % Removal  Effluent Limit
A) BOD (mg/l) 190 4 98 30 mg/l and 85%
B) Total Suspended Solids (mg/l): 253 3 98.7 30 mg/l and 85%
C) Total Phosphorus (mg/l): 5.0 0.40 91 1.0 mg/l
D) Ammonia (mg/l): 15.7 0.22 99 1.5 mg/l
E) Total Nitrogen (Ibs/Day): 4,095 331 92 442 Ibs/day
Note: Phosphorus limits apply April - Nitrogen limit for
October. credit trading only.
. Pump Station Operation:
A) Beaver Brook: 734.4 Hours Run
B) Southfield: 49.0 Hours Run
C) Mill Plain: 33.3  Hours Run
D) Backus: 118.4 Hours Run
E) Tarrywile 64.1 Hours Run
F) Turner Road: 32.4 Hours Run
G) Ford Avenue: 22.8 Hours Run
H) Indian Glen: 109.6 Hours Run
) Delay Street: 109.6 Hours Run
J) Hayestown Road: 58.2 Hours Run
K) Kenosia Avenue: 3.4 Hours Run
L) Larson Drive: 47.3 Hours Run
M) Landfill: 273.1 Hours Run
N) Thrope Street 10.4 Hours Run
O) Poets Landing 13.0 Hours Run
P) Rogers Park 37.9 Hours Run
P) West Side 70.1 Hours Run
Q) East Franklin Street 19.3 Hours Run

Total Station Alarms:

8



Date

7/13/2015

7/14/2015

7/15/2015

7/16/2015

7/17/2015

7/18/2015

7/20/2015

Vehicle

83

40

46

15
171Da
42Da
109
109
42DA
92DA
49DA
40

82
Road Saw
14
178DA
349Da
178Da
109
14
178DA
Road Saw
181
40
56Da
38

38
42Da
42Da
109
TW2
59

82

31

19

17

20

83

EQUIPMENT MAINTENANCE

Repair Provided

R/S Brooms

MB RS Broom
2 front tires
P/S hose

Brake light

No oil Pressure
No start

No start

No oil Pressure
Front Diff Noise
HVAC Problem
1S/B

2S/B

Belts

Carrier Brg
Cutting Head
HVAC Problem
Cutting Head Brg
Starter

Carrier Brg
Cutting Head
Belts

No start

S/B Lights
Lights

Tail Gate

Tail Gate

Oil Pump

Oil Pump
Alternator
Lights

Curl Pin
Grease

Tail Gate latch frozen
Dead Battery
Jump Start
Engine Light
Weld Motion Pedal

Department

Highway
Highway
Highway
Highway
Tree
Tree
Highway
Highway
Tree
Parks
Parks
Highway
Highway
Highway
Highway
Highway
Parks
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Parks
Highway
Highway
Tree
Tree
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway



7/21/2015

7/23/2015

7/24/2015

7/25/2015

7/27/2015

7/28/2015

7/29/2015

7/30/2015

100
TW3
109
100
42DA
260DA
42Da
136DA
14
314DA
41

58
136DA
83

83
325DA
58
92DA
325DA
92DA
83
TW4
TW1
20

20

37
TW1
178
TW4

35
44

181
44
82
28DA

55

59
82

R/S Mirror
Brakes
Reassemble
Main broom
Install Hood
Horn

Install Bumper
Shifter Problem
Antifreeze

Air Leak
4-Ways

Fuel Filter
Service

3 Brooms

Tire Flat

AC

Air Leak

Front Diff Noise
AC

L/S door hinge
Wipers

Dash

Body Cyl Remove
Engine Light
Engine Light
Check Body Door
Check Body Cyl
Head Brg

Head lights
Tailgate Latch
Engine Light
Lower Pipe
Lights

Tran ECU
Lower Pipe
Low Tire
Service

LR Seal

P/S hose

P/S hose

L/R Wheel Seal
Alternator
Bucket Teeth

Highway
Highway
Highway
Highway
Tree

Building Maintenance

Tree
Building Inspector
Highway
Highway
Highway
Highway
Building Inspector
Highway
Highway
Health
Highway
Parks
Health
Parks
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Highway
Tree
Highway
Highway
Highway
Highway
Highway
Highway



247DA Mirror Building Maintenance
42DA Hyd Hose Tree



MAINTENANCE REPORT

Building #6
GENERAL FUND
July-2015
7/1/2015 289DA POLICE BELT DOOR PANEL
DET POLICE SERVICE BRAKES TIRES
7/2/2015 5SDA POLICE COOLING FAN
7/6/2015 364DA POLICE SERVICE
18DA POLICE ELECTRICAL
7/7/2015 255DA POLICE BLOWER MOTOR
DET POLICE ALTERNATOR
DET POLICE TIRES
7/8/2015 DET POLICE BATTERY
25DA POLICE BATTERY
7/9/2015 3DA POLICE AIC LINE
333DA POLICE OVERHEATNG
12DA POLICE TIRES
7/10/2015 DET POLICE A/C CONDENSIOR
4DA POLICE CHECK ENGINE
274DA HEALTH OVERHEATNG
7/13/2015 8DA POLICE WIPER MOTOR
333DA POLICE BLOWER MOTOR
7/14/2015 16DA TRAFFIC SERVICE O2 SENSIOR TIRES
33DA POLICE COOLINGFAN WATER PUMP
7/15/2015 228DA POLICE SERVICE BRAKES TIRES
33DA POLICE THERMOSTAT SERVICE
DET POLICE WHEEL STUDS
7/16/2015 228DA POLICE DAMPER BALLJOINTS AXEL JOINTS
394DA POLICE PINION SEAL
7/17/2015 228DA POLICE TIE RODS PINION SEAL
204DA POOL NO START R/C
18DA POLICE BRAKE NOISE
7/20/2015 277DA POOL TRANNY LEAK
222DA POLICE SERVICE
7/21/2015 262DA POLICE WIPER MOTOR
DET POLICE SERVICE TIRES
7/22/2015 55DA WALFARE A/C COMPRESSIOR
332DA POLICE TIRE TAIL LIGHT
7/23/2015 DET POLICE SERVICE BRAKES
7/124/2015 DET POLICE SERVICE WIPERS TIRES

285DA AIRPORT A/C COMPRESSIOR&HOSE



7/27/2015

7/28/2015

7/29/2015

7/30/2015

7/31/2015

7/1/2015
7/2/2015

7/6/2015

7/8/2015
7/13/2015
7/16/2015
7/21/2015
7/22/2015
7/23/2015

7/27/2015
7/28/2015
7/30/2015

DET
13DA
19DA
113DA
240DA
DET
DET
378DA
110DA
141DA
338DA
352DA
127DA
141DA

MOWER
238DA
MOWER
MOWER
369DA
MOWER
MOWER
283DA
MOWER
TRAILER
176DA
98DA
95DA
280DA

POLICE DOORLOCK DOOR HANDLE

POLICE ELECTRICAL

POLICE TIRES CHECK BRAKES

POLICE BRAKES SERVICE

POLSERVICE TIRES

POL BALL JOINTSSWAY BAR LINKS EXHAUST

POLICE BLEND DOOR ACTUATOR A/C CONDENSSIOR

POLICE BATTERY

POLICE COOLING FAN

PARKS WATER PUMP MOTOR MOUNT MASTER CYL

POLICE SIGNAL SWITCH SEAT BELT

POLICE COOLING FAN

PERMIT COIL SPARK PLUGS

PARKS WATER PUMP MOTOR MOUNT MASTER CYL
WATER FUND

July-2015

WATER DECK LIFT ROD

WATER COIL

WATER BLADES &BOLTS

WATER PULLY BELT

WATER COIL

WATER SPINDLE PULLY BELT

WATER TIRES

WATER ELECTRICAL

WATER FLAT BLADES

WATER TIRES

WATER FAN CLUTCH

WATER SERVICE

WATER SERVICE DOOR LATCH TIRES RESISTIOR

WATER COIL



